
CWFP PROJECT SCHEDULE- SECTION 106 PA PROCESS 

DWR and USACE work on versions of PA 

DWR sends 10/28/2014 version of the PA to Nikki Polson, new USACE archaeology lead on the 

USACE revises PA based on comments from consulting parties and distributes to the team for 
review 

USACE formally submits revised PA to federally recognized tribes for review (NOTE: The USACE 
first sent federal tribes the PA. The PA was sent to SHPO/ACHP the following week [see below], 
and other consulting parties were provided the PA the week after (12/12/2015). 

USACE formally submits revised PA to SHPO ACHP for review 

SHPO and consulting parties review and comment on revised PA (NOTE: This scheduled is based 
on when the SHPO was provided the revised PA, not when it was sent to the federally recognized 
tribes.) 

USACE finalizes PA based on comments from SHPO and consulting parties (with distribution to the 
team for review 

USACE/DWR sign PA 

July 10, 2015 

09/18/2014 

04/09/2015 

04/13/2015 

Nikki 

Nikki/Team 10/10/2015 

Erin 12/03/2015 

Erin 12/09/2015 

SHPO/Consulting 
parties 12/10/2015 

Erin/Team 

USACE/DWR 

10/28/2014 Complete 

04/09/2015 Complete 

04/13/2015 Complete 

Complete 
12/02/2015 

12/03/2015 Complete 

12/09/2015 Complete 

01/14/2016 

c sections before the PA can be sent to SHPO 

USACE will make final revisions with specific USACE text and have draft ready 

1 week before SHPO meetin 

Delay from original target date of 08/20/2015 due to changes in language regarding 
the inclusion of DWR's PRC 5024 responsibilities, USACE's request for a stipulation 
requiring DWR to prepare a cultural resources synthesis for the public, and the 
number of ired letters and versions of letters needed for PA distribution. 

Team develops responses to comments from UAIC. DWR provides language on 
develo esis document to be included in the next draft PA. 

Submittal to tribes included initial draft of the PHPTP Table of Contents. 

Initial draft PHPTP Table of Contents was attached to this version (12/09) of the PA 
submitted to the SHPO. 

Delayed transmittal of the draft PA to reviewers pushes the review schedule into 
2016. 
USACE/SHPO coordinate with ACHP re: preferences for participation- need to 
determine this in December so that we don't have d in Janua 

Scheduled Section 106 bi-weekly meetings on 01/06/2016 and 01/20/2016-
comments from the team to USACE 

Kathleen Forrest had mentioned that SHPO requires USACE/DWR signatures before 
the SHPO signs. Assuming there will be few comments from SHPO and consulting 
parties, the legal offices of the agencies should actually be able to begin final review 
of the PA on 
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CWFP PROJECT SCHEDULE- SECTION 106 PA PROCESS 

USACE formally submits final PA to consulting parties for signature 

Consulting parties sign PA 

* It has not yet been determined if ACHP will participate 

Preliminary draft PHPTP (TOC) circulated to the Section 106 team, including USACE, for 
internal review 

Initial draft PHPTP (TOC) was submitted to SHPO for review when USACE formally 
resubmitted the PA for review. 

Once the PA is signed, USACE works with SHPO, tribes, and other interested parties on 
revisin the draft PHPTP, lation III.B of the PA. 

Draft PHPTP submitted to signatory and concurring parties, and consulting Native 
American Tribes 

Draft PHPTP reviewed by signatory and concurring parties, and consulting Native 
American Tribes per Stipulation III.C of the PA. 

PHPTP will be revised based on comments received per Stipulation III.C of the PA. 

USACE will distribute revised PHPTP to signatory and concurring parties, and consulting 

Native American Tribes per Stipulation III.C of the PA, for additional review. 

Revised draft PHPTP reviewed by signatory and concurring parties, and consulting Native 
American Tribes per Stipulation III.C of the PA. 

July 10, 2015 

Erin 

Consulting parties 

Erin 

USACE/DWR 

USACE 

Signatory and concurring 
parties, and consulting 
Native American Tribes 

DWR/USACE 

USACE 

Signatory and concurring 
parties, and consulting 
Native American Tribes 

02/08/2016 02/08/2016 

02/09/2016 no end date 

12/09/2015 12/09/2015 

02/08/2016 06/07/2016 

06/08/2016 06/08/2016 

07/24/2016 
06/09/2016 

08/082016 
07/25/2016 

08/09/2016 
08/09/2016 

08/10/2016 09/09/2016 

Complete Initial draft PHPTP (TOC) was attached to PA submitted to the SHPO on 12/3/15. It 
was not submitted to tribes or other interested parties (get confirmation from 
Eri 

120 days, per PA Stipulation !II.B. 

45 days, per PA Stipulation III.C. 

15 days, per PA Stipulation III.C. 

30 days, per PA Stipulation III.C. 
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CWFP PROJECT SCHEDULE- SECTION 106 PA PROCESS 

DWR conducts initial outreach to interested tribes via phone calls Anecita/Tim 

USACE sends project introduction letters to federally recognized tribes and non-recognized Nikki 
tribes 
DWR sends project introduction letters to federally recognized tribes and non-recognized Anecita 
tribes 

DWR meets individually with tribes, as requested Anecita/Tim 

Tribes review and comment on revised PA 
ies 

DWR continues to meet individually with tribes, as requested Anecita/Tim 

USACE submits PA to participating tribes for signature Erin 

Participating tribes sign PA Tribes 

July 10, 2015 

05/01/2015 07/26/2015 Complete 

07/14/2015 07/14/2015 Complete 

07/27/2015 07/27/2015 Complete 

07/28/2015 10/09/2015 Complete 

12/04/2015 01/14/2016 

12/01/2015 no end date 

02/08/2016 02/08/2016 

02/09/2016 no end date 

Meetings were held at the following locations: Sacramento, CA, December 10, 

2013; Corning, CA, April 23-24, 2014; Sacramento, CA, June 13, 2014; Clovis, CA, 
June 17, 2014; San Jose, CA, June 27, 2014; Cabazon, CA, October 7, 2014; 

DWR will inform USACE about tribes who express interest in the PA and becoming 
concurri rties 

DWR met with Wilton Rancheria on 07/30/2015 and Shingle Springs Rancheria on 
07/31/2015. Meetin to be held throu first review of PA tribes. 

Meetings to be held as requested by tribes. USACE/DWR met with UAIC on 
12/07/2015. 
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